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The project is firmly in the design detailing, fabrication, prototyping, assembly 
and software development and testing/debugging stage. 

 
The system design detailing for all mechanical parts has been completed 
(except for modifications prior to main production release), with PCB layouts 
and production-data ongoing for a select few modules. Single-module 
prototype parts for single-quantity modules (drive, steer, battery and nose) are 
being received and assembly is reaching the subsystem levels. 
 
Automatika is currently assembling the first of the drive, battery and steering 
modules based on  the ordered parts in single quantity. Final assembly of said 
test-modules will be possible once the missing gears and motors are received. 
Fit-checks and assembly procedure are being  worked out, resulting in 
improvements. Upon assembly completion, all final low-level embedded code 
and higher-level code can be developed in final form and debugged for all 
driving and obstacle-handling purposes. Subassemblies (mechanical and test-
PCBs) are being made available for the software team to begin their partial 
testing and debugging efforts.  Automatika is currently continuing the PCB 
prototyping, production, population and testing efforts.  

 
Automatika will continue to interact with the Sensor Provider, with the focus 
now on the control interface between platform and sensor, especially as they 
relate to power-bus tap-in design, communication-buss isolation-circuitry as 
well as messaging and protocols.   
 
Automatika is awaiting a decision by the funders related to the launching 
design and prototyping, as well as the fitting selection. 
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